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ESTIMATE RUN 09/26/2019

ESTIMATE SUMMARY 08:55:17

CONTID: C21200         ESTIMATE NO: 0006 PROG 2005

PCN: 21200-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TIME:

PROJECT NO: NHPP0821-107                  

SH 82 GLENWOOD SPRINGS TO CARBONDALE

NAME OF ROAD:  

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

GRAND RIVER CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 1236 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GLENWOOD SPRINGS CO 81602     (970)945-7758 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,915,009.52 PARTICIPATING $ $ 2,901,591.39

AWARD PROJECT AMT: 7,296,532.86 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,604.21

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

84.26

FIXED COMPLETION DATE

FIXED COMPLETION DATE

74.01%

2,057,292.12

2,901,591.39

2,901,591.39

2,873,987.18

$

$

$

$

5,857,717.40

0.00

5,857,717.40

0.00

5,857,717.40

-109,447.99

0.00

5,748,269.41

0.00

AMOUNT DUE 5,748,269.41 2,873,987.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,873,987.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

182.0 TIME ALLOW: 10/25/2019 ??:??:??

ORIG TIME ALLOW: 10/25/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/24/2019

03/24/2019

09/21/2019

02/07/2019

02/14/2019

03/14/2019

03/24/2019
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 191.000

0.000

202-00200  
 

6,494.00191.000

0.00

250.000

SY  

34.00000

0010 Removal of Curb and Gutter 320.000

0.000

202-00203  
 

2,560.00320.000

0.00

370.000

LF  

8.00000

0015 Removal of Concrete Pavement 95.000

0.000

202-00210  
 

6,365.0095.000

0.00

100.000

SY  

67.00000

0020 Removal of Asphalt Mat 133.000

0.000

202-00220  
 

6,384.00133.000

0.00

133.000

SY  

48.00000

0025 *Removal of Asphalt Mat (Planing) 57,332.000

177,080.000

202-00240  
 

293,015.00234,412.000

221,350.00

263,797.000

SY  

1.25000

0030 *Removal of Pavement Marking (Grinding) 74,435.000

0.000

202-00250  
 

39,450.5574,435.000

0.00

217,368.000

SF  

0.53000

0035 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0040 *Removal of Guardrail Type 3 30,262.500

6,362.500

202-01130  
 

76,912.5036,625.000

13,361.25

39,380.000

LF  

2.10000

0045 *Removal of End Anchorage 35.000

10.000

202-01300  
 

7,470.0045.000

1,660.00

50.000

EACH

166.00000

0050 *Clean Inlet 3.000

0.000

202-04010  
 

4,740.003.000

0.00

3.000

EACH

1,580.00000

0055 Blading 10.000

0.000

203-01500  
 

1,250.0010.000

0.00

20.000

HOUR

125.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

20.000

HOUR

95.00000

0065 Combination Loader 10.000

0.000

203-01594  
 

1,150.0010.000

0.00

20.000

HOUR

115.00000

0070 *Potholing 112.500

34.000

203-01597  
 

65,192.50146.500

15,130.00

146.500

HOUR

445.00000

0075 Laborer 5.000

0.000

203-02330  
 

175.005.000

0.00

40.000

HOUR

35.00000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

4.000

EACH

100.00000

0085 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

4.000

EACH

75.00000

0090 *Wildlife Biologist 10.750

0.000

240-00000  
 

1,225.5010.750

0.00

20.000

HOUR

114.00000

0095 *Removal of Nests 2.000

0.000

240-00010  
 

228.002.000

0.00

4.000

HOUR

114.00000

0100 Aggregate Base Course (Class 7) 0.000

0.000

304-07000  
 

0.000.000

0.00

100.000

TON 

22.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 7.600

0.000

403-00720  
 

950.007.600

0.00

100.000

TON 

125.00000

0110 Hot Mix Asphalt (Patching) (Asphalt) 113.000

0.000

403-00721  
 

5,650.00113.000

0.00

113.000

SY  

50.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Grading SX) (75) 1,520.470

21,670.030

403-34701  
 

1,159,525.0023,190.500

1,083,501.50

30,182.000

TON 

50.00000

0120 *Cover Coat Material (Type I) 235,457.000

0.000

409-01015  
 

364,958.35235,457.000

0.00

237,901.000

SY  

1.55000

0125 Asphalt Cement Performance Grade (PG 64-28) 88.120

1,219.780

411-03342  
 

758,582.001,307.900

707,472.40

1,750.000

TON 

580.00000

0130 *Emulsified Asphalt (CRS-2P) 399.580

0.000

411-10217  
 

208,181.18399.580

0.00

446.000

TON 

521.00000

0135 Emulsified Asphalt (Slow-Setting) 614.000

6,160.000

411-10255  
 

20,322.006,774.000

18,480.00

13,190.000

GAL 

3.00000

0140 *Concrete Pavement (8 Inch) 107.000

0.000

412-00800  
 

15,194.00107.000

0.00

107.000

SY  

142.00000

0145 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 30,212.500

6,350.000

606-00301  
 

820,828.1336,562.500

142,557.50

39,803.000

LF  

22.45000

0150 *Guardrail Type 3 (Double) (6-3 Post Spacing) 0.000

0.000

606-00350  
 

0.000.000

0.00

0.000

LF  

46.50000

0155 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

1,525.00000

0160 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,525.00000

0165 *Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

7,000.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *End Anchorage (Nonflared) (31 in. MGS) 21.000

7.000

606-02003  
 

73,920.0028.000

18,480.00

32.000

EACH

2,640.00000

0175 *End Anchorage (Flared) (31 in. MGS) 14.000

3.000

606-02005  
 

51,000.0017.000

9,000.00

20.000

EACH

3,000.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

2.85000

0185 *Concrete Sidewalk (6 Inch) 110.000

0.000

608-00006  
 

13,200.00110.000

0.00

110.000

SY  

120.00000

0190 *Concrete Curb Ramp 122.000

0.000

608-00010  
 

19,093.00122.000

0.00

302.000

SY  

156.50000

0195 Curb Ramp (Temporary Parallel) (Single) 3.000

0.000

608-00018  
 

1,140.003.000

0.00

4.000

EACH

380.00000

0200 *Curb and Gutter Type 2 (Section II-B) 216.000

0.000

609-21020  
 

10,368.00216.000

0.00

216.000

LF  

48.00000

0205 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

300.000

EACH

21.00000

0210 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

22.10000

0215 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

23.15000

0220 *Rumble Strip (Grinding)(Asphalt) 0.000

0.000

614-80391  
 

0.000.000

0.00

61,293.000

LF  

0.11000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Impact Attenuator 0.000

0.000

614-85001  
 

0.000.000

0.00

0.000

EACH

13,685.00000

0230 *Construction Surveying 1.000

0.000

625-00000  
 

11,800.001.000

0.00

1.000

L S 

11,800.00000

0235 *Mobilization 0.600

0.400

626-00000  
 

380,000.001.000

152,000.00

1.000

L S 

380,000.00000

0240 *Public Information Services (Tier III) 0.800

0.200

626-01103  
 

10,600.001.000

2,120.00

1.000

L S 

10,600.00000

0245 *Modified Epoxy Pavement Marking 1,362.000

0.000

627-00008  
 

103,239.601,362.000

0.00

3,151.000

GAL 

75.80000

0250 *Pavement Marking Paint (High Build) 352.000

1,823.000

627-00013  
 

68,730.002,175.000

57,606.80

4,100.000

GAL 

31.60000

0255 *Preformed Thermoplastic Pavement Marking 1,041.000

0.000

627-00070  
 

14,209.651,041.000

0.00

1,041.000

SF  

13.65000

0260 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

30.000

SF  

19.00000

0265 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

864.000

0.000

627-30411  
 

8,640.00864.000

0.00

2,800.000

SF  

10.00000

0270 *Monument Box 0.000

0.000

629-01050  
 

0.000.000

0.00

1.000

EACH

160.00000

0275 *Locate Monuments 0.000

4.000

629-01110  
 

640.004.000

640.00

4.000

HOUR

160.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Flagging 1,307.250

960.000

630-00000  
 

66,883.882,267.250

28,320.00

4,000.000

HOUR

29.50000

0285 *Pilot Car Operation 71.500

0.000

630-00001  
 

4,504.5071.500

0.00

150.000

HOUR

63.00000

0290 *Traffic Control Inspection 40.000

9.000

630-00007  
 

5,684.0049.000

1,044.00

70.000

DAY 

116.00000

0295 *Traffic Control Management 91.000

51.000

630-00012  
 

149,100.00142.000

53,550.00

170.000

DAY 

1,050.00000

0300 *Construction Traffic Sign (Panel Size A) 13.500

10.800

630-80341  
 

510.3024.300

226.80

114.000

EACH

21.00000

0305 *Construction Traffic Sign (Panel Size B) 32.000

50.800

630-80342  
 

1,738.8082.800

1,066.80

154.000

EACH

21.00000

0310 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

16.000

EACH

21.00000

0315 *Construction Traffic Sign (Special) 64.000

51.200

630-80344  
 

2,419.20115.200

1,075.20

128.000

SF  

21.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

2.600

630-80358  
 

5,760.003.600

4,160.00

4.000

EACH

1,600.00000

0325 *Portable Message Sign Panel 188.000

66.000

630-80359  
 

33,528.00254.000

8,712.00

416.000

DAY 

132.00000

0330 *Drum Channelizing Device 60.000

48.000

630-80360  
 

1,706.40108.000

758.40

120.000

EACH

15.80000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

15.80000

0340 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

15.000

EACH

15.80000

0345 *Traffic Cone 124.500

99.600

630-80380  
 

2,353.05224.100

1,045.80

700.000

EACH

10.50000

0350 *Rumble Strip (Portable) 0.000

0.000

630-80430  
 

0.000.000

0.00

12.000

EACH

1,160.00000

0355 *Mobile Pavement Marking Zone 0.500

0.400

630-80511  
 

8,055.000.900

3,580.00

1.000

L S 

8,950.00000

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85011  
 

0.000.000

0.00

20.000

DAY 

85.00000

0365 *Mobile Attenuator 59.000

12.000

630-85041  
 

39,192.0071.000

6,624.00

180.000

DAY 

552.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

177,841.900

F A 

1.00000

0375 F/A Fuel Cost Adjustment 77.760

2,088.100

700-70016  
 

2,165.862,165.860

2,088.10

64,000.000

F A 

1.00000

0380 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Asphalt Cement Cost Adjustment 5,086.730

57,396.750

700-70019  
 

62,483.4862,483.480

57,396.75

150,000.000

F A 

1.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 F/A On-The-Job Trainee 0.000

5,925.000

700-70023  
 

5,925.005,925.000

5,925.00

9,000.000

F A 

1.00000

0395 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

13,325.000

F A 

1.00000

0400 F/A Advertisement (Public Information) 901.790

3,514.180

700-70034  
 

4,415.974,415.970

3,514.18

5,000.000

F A 

1.00000

0405 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0410 F/A Project First Program 600.000

0.000

700-70035  
 

600.00600.000

0.00

2,500.000

F A 

1.00000

0415 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0670 Const Surveying (Hour) 20.750

0.000

625-00001  
 

3,112.5020.750

0.00

40.000

HOUR

150.00000

0710 Added Item (Dollar)/ Overweight Load Price Reduction -140.000

-100.000

900-00006  
 

-240.00-240.000

-100.00

0.000

DOL 

1.00000

0715 Added Item (Dollar)/ Modified Epoxy pavement Marking 
Price Reduction

-24,574.360

24,574.360

900-00006  
 

0.000.000

24,574.36

0.000

DOL 

1.00000

CAT 5,033,280.902,646,920.846,746,799.27CURRENT AMT0200 $ $ $

CAT NO0201 TRAFFIC 

0425 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

79.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0430 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

6.000

EACH

53.00000

0435 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000.000

0.00

3.000

EACH

6,000.00000

0440 *2 Inch Electrical Conduit (Bored) 2,754.000

813.000

613-00206  
 

206,886.003,567.000

47,154.00

4,306.000

LF  

58.00000

0445 *3 Inch Electrical Conduit (Bored) 5,432.000

440.000

613-00306  
 

370,816.805,872.000

27,786.00

5,872.000

LF  

63.15000

0450 *2 Inch Electrical Conduit (Plastic) 257.000

95.000

613-01200  
 

7,040.00352.000

1,900.00

352.000

LF  

20.00000

0455 *3 Inch Electrical Conduit (Plastic) 60.000

135.000

613-01300  
 

4,095.00195.000

2,835.00

263.000

LF  

21.00000

0460 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

15.000

EACH

1,250.00000

0465 *Type Two Pull Box 10.000

0.000

613-07002  
 

13,950.0010.000

0.00

10.000

EACH

1,395.00000

0470 *Type Four Pull Box 9.000

0.000

613-07004  
 

15,885.009.000

0.00

10.000

EACH

1,765.00000

0475 *Type Five Pull Box 3.000

0.000

613-07005  
 

6,240.003.000

0.00

4.000

EACH

2,080.00000

0480 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

26,500.00000
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PCN: 21200-BID    ESTIMATE RUN 09/26/2019

PROJECT: NHPP0821-107                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0201 TRAFFIC 

0485 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

25.000

SF  

14.75000

0490 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

36.000

SF  

19.00000

0495 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

78.000

LF  

21.00000

0500 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

8.000

EACH

260.00000

0505 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

6.000

EACH

215.00000

0510 *Signal Head Backplates 11.000

0.000

614-10160  
 

3,190.0011.000

0.00

39.000

EACH

290.00000

0515 *Traffic Signal Face (12-12-12) 9.000

0.000

614-70336  
 

11,385.009.000

0.00

17.000

EACH

1,265.00000

0520 *Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

4,624.000

LF  

11.60000

0525 *Traffic Signal Controller Cabinet (Install Only) 0.000

0.000

614-75855  
 

0.000.000

0.00

3.000

EACH

5,920.00000

0530 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

6,700.00000

CAT 639,487.8079,675.00874,163.95CURRENT AMT0201 $ $ $
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REF
NO.

ITEM
NO.
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CURRENT
QUANTITY/
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PREV QTY/
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PERIOD

08:55:17

CUMULATIVE
AMOUNT

CAT NO0301 STR G-07-B 

0535 *Unclassified Excavation (Complete In Place) 0.000

37.000

203-00010  
 

1,363.4537.000

1,363.45

40.000

CY  

36.85000

0540 *Structure Excavation 0.000

107.000

206-00000  
 

20,330.00107.000

20,330.00

300.000

CY  

190.00000

0545 *Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

100.000

CY  

195.00000

0550 *Erosion Log Type 1 (12 Inch) 80.000

120.000

208-00002  
 

920.00200.000

552.00

220.000

LF  

4.60000

0555 *Aggregate Bag 40.000

32.000

208-00035  
 

1,022.4072.000

454.40

400.000

LF  

14.20000

0560 *Rock Check Dam 0.000

1.000

208-00041  
 

1,050.001.000

1,050.00

1.000

EACH

1,050.00000

0565 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

5,200.002.000

5,200.00

2.000

EACH

2,600.00000

0570 *Vehicle Tracking Pad 1.000

1.000

208-00070  
 

4,800.002.000

2,400.00

2.000

EACH

2,400.00000

0575 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

68.00000

0580 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

145.00000

0585 *Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

8.000

HOUR

37.00000
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CAT NO0301 STR G-07-B 

0590 *Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

226.000

LF  

33.00000

0595 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

50.000

LF  

22.00000

0600 *Dewatering 0.000

1.000

211-03005  
 

84,200.001.000

84,200.00

1.000

L S 

84,200.00000

0605 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.370

ACRE

1,400.00000

0610 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.030

ACRE

28,000.00000

0615 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

6,515.00000

0620 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.370

ACRE

5,250.00000

0625 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

145.000

SY  

8.50000

0630 *Herbicide Treatment 3.000

0.000

217-00020  
 

366.003.000

0.00

10.000

HOUR

122.00000

0635 *Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

97.000

SY  

16.85000

0640 *Riprap (24 Inch) 0.000

0.000

506-00224  
 

0.000.000

0.00

116.000

CY  

147.50000
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0645 *Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

52.000

CY  

158.00000

0650 *Concrete Class D 0.000

28.000

601-03000  
 

32,424.0028.000

32,424.00

28.000

CY  

1,158.00000

0655 *Reinforcing Steel (Epoxy Coated) 0.000

2,930.000

602-00020  
 

9,229.502,930.000

9,229.50

2,930.000

LB  

3.15000

0660 *Fence (Plastic) 439.000

0.000

607-11525  
 

1,251.15439.000

0.00

439.000

LF  

2.85000

0675 Added Item (Ton)/ Structure Backfill (Class 1) 
Material and Haul Only

0.000

135.100

900-00024  
 

2,972.20135.100

2,972.20

135.100

TON 

22.00000

0680 Str Bkfl (CL 1) 0.000

76.000

206-00100  
 

14,820.0076.000

14,820.00

76.000

CY  

195.00000

CAT 179,948.70174,995.55289,046.30CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0665 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

0685 Added Item (Dollar)/ Overweight Load Price Reduction 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0690 Added Item (Dollar)/ Modified Epoxy Pavement Marking 
Price Reduction

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 5,000.000.005,000.00CURRENT AMT0400 $ $ $

$ 5,857,717.402,901,591.39$7,915,009.52$CURRENT AMTPROJECT TOTAL


